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Abstract 

With an eye to the future strategic needs of NASA, the New Millennium Program is ftnding 
the Space Technology 5 (ST-5) project to address the future needs in the area of small satellites 
in constellation missions. The ST-5 project, being developed at Goddard Space Flight Center, 
involves the development and simultaneous launch of three small, 20-kilogram-class spacecraft. 
ST-5 is only a test drive and future NASA science missions may call for fleets of spacecraft 
containing tens of smart and capable satellites in an intelligent constellation. The objective of 
ST-5 project is to develop three such pioneering small spacecraft for flight validation of several 
critical new technologies. The ST-5 project team at Goddard Space Flight Center has completed 
the spacecraft design, is now building and testing the three flight units. The launch readiness date 
(LRD) is in December 2005. A critical part of ST-5 mission is to prove that it is possible to build 
these small but capable spacecraft with recurring cost low enough to make future NASA’s multi- 
spacecraft constellation missions viable from a cost standpoint. 

The resources spent on concept development and design can be characterized as 
“nonrecurring cost” because it is not needed for future units. Nonrecurring cost primarily 
depends on the mission requirement, and in the case of ST-5, the inherent technological 
complication. However, recurring cost, the effort and resource spent in building and testing every 
unit of spacecraft, may be significantly affected by the “learning curve effect”, due to the 
complicated structure of spacecraft or subsystems, as well as the uniqueness of aerospace 
products. For multi-spacecraft missions, recumng cost is one of our main concerns. In this paper, 
we have conducted a research on the learning curve impact to the three ST-5 small satellites, 
including the impact to the entire spacecraft and the impact to primary subsystems, though a 
majority of ST-5 funding is contributed toward nonrecurring cost. This study is important and 
useful in assessment of NASA’s future multi-spacecraft missions. It may help provide a more 
accurate estimate of the mission cost and give us an insight leading to possible cost reduction for 
the future multi-spacecraft missions. 
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1. Introduction 

The resurgence of interest in small satellites is primarily due to the increasing demands for 
timely and affordable access to space. In fact, most of the satellites launched in early space age 
were small, due to the limited launch vehicle capacities at that time. With the much more 
complicated requirements of space missions today and the increasing capacities of launch 
vehicles, today’s satellites are becoming larger and more expensive. The development span from 
concept to useful orbital operation usually takes several years. New ideas or technologies that 
need experimental validation in space environment, find it difficult to gain timely access to space 
[1,2]. To validate the new ideas and technologies in space at affordable costs, it is strategically 
necessary to explore the novel design and production methodologies for smaller and less 
expensive satellites. 

To achieve the goal of making inexpensive spacecraft, combined with the growing financial 
pressures, NASA has become interested in the usage of small satellites to complement large ones 
for many space applications. Indeed, NASA’s strategic New Millennium Program for 
technological development of future space missions includes Space Technology 5 (ST-5) Small 
Satellite Constellation Theme. The ST-5 project involves the development of three small 20- 
kilogram-class spacecraft, and launches them by one launch vehcle to test many new 
technologies. The continuous effort for future missions may call for fleets of spacecraft 
containing tens or more similar small satellites as a constellation, and operate them in multi- 
spacecraft science missions. T h s  constellation could make multiple remote and in-situ 
measurements simultaneously in space, thus revolutionizing the scientific investigations of key 
physical processes explored by the NASA Space Science and Earth Science Enterprises. 
Goddard Space Flight Center (GSFC), located in Greenbelt, Maryland, has been assigned the 
responsibility to implement this pioneering mission [3]. ST-5 is a pathfinder for highly capable, 
low-cost small spacecraft, miniaturized subsystems, and constellation mission operations. ST-5 
fabrication, assembly, test and operations strategies for multiple small satellites are critical to the 
success of future missions. Specifically, ST-5 project will validate many new technologies and 
the mission features include: 

. . 
= Constellation mission operations; . . . 
= Digital low-power transponder 

Flight validation of breakthrough technologies; 
Validation of small spacecraft for research-quality scientific measurements of Earth’s 
magnetic field; 

Three 25kg satellites, approximately 60cm x 30cm; 
Low power bus; High density avionics; 
High efficiency solar array and lithium-ion battery 

In addition, another critical part of the ST-5 mission is to prove that it is possible to build 
these small but capable spacecraft with a recurring cost low enough to make the future 
constellation missions viable from a cost standpoint. Satellite “production” usually consists of a 
unique, individual and “one of a kind” product. Mass production of satellites refers to a level of 
tens or hundreds. ST-5 project considers the development of three modules as a pathfinder. 
Novel design and manufacturing strategies for such a development is based upon the low-cost 
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benefit of "mass production" and nonlinear effects of "leaining curves". The study of learning 
curve impact on the recurring cost for ST-5 project is important, which can help develop a "road 
map" to the low-cost small satellites under multiple production runs of identical units, such as 
the manufacturing cost of lower than $1 million per satellite. The development of the learning 
curve effects on the first three ST-5 units can help estimate the manufacturing cost for the 
identical or similar satellites of hture production runs. 

2. ST-5 Trailblazer Spacecraft and Project Milestones 

The ST-5 project deals with fabrication of three pioneering 25-kg small satellites. The task 
involves the development and investigation of ten to twenty kilogram-class spacecraft and their 
operation in multi-spacecraft science missions. It will support the vision of flying tens to 
hundreds of nano satellites in a constellation to make multiple remote and in-situ measurements 
simultaneously in space, thus revolutionizing the scientific investigations of key physical 
processes explored by the NASA Space Science and Earth Science enterprises. Ideas and models 
will be recorded for future missions that may eventually call for 100 identical spacecraft at a very 
low recurring cost. The conceptual development of the proposed pathfinders gives the basic 
overview on the deployed overall dimensions as well as the basic architectural block diagram. 
The spacecraft platform is spin stabilized with body mounted solar arrays and the spacecraft 
hardware concept layout is as shown in Figure 1. The basic structure is an octagonal prism, 
selected for its application to volume efficient multiple units packaging in launch vehicle for 
future missions. It is 20.0 cm in height by 41.6 cm in diameter across the flat facets (44.0 cm 
including the stowed magnetometer) and 45.0 cm across the vertices. The overall height in the 
launch configuration is 29.0 cm fi-om the base of the balance weights to the top of the X-band 
antenna. On orbit, the magnetometer instrument is deployed 59.0 cm from the spacecraft body. 

Currently, the ST-5 project team has completed preliminary design and detailed design for all 
three identical flight units. The team is working hard to build, integrate and test the subsystems 
and entire flight units, aiming at a Launch Readiness Date (LRD) in December 2005. Some of 
the project milestones are given as follows: 

. . . . . . LRD - December 2005. 

NASA Headquarters selects Nano-Satellite Constellation Trailblazer as ST-5 - August 1999; 
Successful System Concept Review (SCR) - May 10-1 1,2000; 
Successful Preliminary Design Review (PDR) - June 19-20,2001; 
Successful Confirmation Review - November 30,2001; 
Successful Critical Design Review (CDR) - June 25-26,2002; 

The project team consists of several subgroups: project and mission management under work 
breakdown structure (WBS) code 1 .O; systems engineering under WBS code 2.0; spacecraft and 
subsystems under WBS code 3.0; ground system under WBS code 4.0 and 6.0; launch vehicle 
under WBS code 5.0. 
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I Deck I 

Figure 1. ST-5 Spacecraft Concept Layout 

3. Overall Nonrecurring Cost and Recurring Cost 

A large portion of the ST-5 cost is nonrecurring. Nonrecurring costs are one-time 
expenditures, generally including the costs and labors spent in the earlier stages in the space 
mission life cycle, such as the concept exploration effort, preliminary design and detailed design. 
Reference [4] divides the space mission life cycle as a basic 4-phase domain: concept 
exploration, detailed development, production and deployment, operations and support. Different 
missions may name the four stages by various terminologies but the tasks should be similar. 
Basically, majority of the costs spent in the first two stages can be categorized as nonrecurring. 
Also, a part of cost spent in later stages may also be categorized as nonrecurring, such as the 
expenditures on tooling, special manufacturing equipment and test instruments, as well as the 
setup cost of a production process. Regardless of this, however, most of the expenditures and 
labors spent on later stages of a space mission cycle should be considered as recurring, especially 
those on manufacturing, integration and testing, and mission operation, etc. Due to the 
manufacturing nature of small quantities of parts or subsystems in space missions and the 
requirement of highly-skill and technology-intensive labors, the learning curve has a significant 
nonlinear effect on the recurring cost. 

The ST-5 team members have spent tremendous efforts in concept development, preliminary 
design, detailed design and the technology valuations. The costs spent in the first three years are 
basically considered as nonrecurring costs. The resources mainly consist of the expenditures on 
the first spacecraft in concept development, preliminary design and detailed design. These costs 
should be considered nonrecurring in nature, because they are one-time expenditure and not 
needed for the future units if more identical spacecraft are fabricated. The data of dollar amount 
in this paper is analyzed as a percent of the total cost, unless otherwise specified. 
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Figure 2. Preliminarily estimated nonrecurring cost and recurring cost of ST-5 

Our analysis, together with the proposed estimates given by subsystem leads, indicates that 
around 60% of the expenditures can be categorized as nonrecurring and around 40% can be 
categorized as recurring (see the pie chart in Figure 2). Upon the completion of the project, the 
actual data on expenditures will be categorized more accurately. Also, the expenditure on the 
first flight unit is about 82% of the total expenditures, including a large portion of the 
nonrecurring cost. The expenditures for Flight Unit 2 and Flight Unit 3 are slightly different as 
given in Figure 3. To understand intuitively the learning curve effect on the recurring cost, we 
have reorganized the data as nonrecurring and recurring for unit 1, recurring for unit 2 and unit 3, 
as given in the bar chart in Figure 4. Since the expenditures are preliminary estimates, the actual 
spending including the launch vehicle slip will be carefully categorized after the ST-5 mission is 
completed or nearly completed. The more accurate data will be utilized to estimate our model 
parameters. The established model could be a useful tool to predict the recurring cost for the 
possible tens of spacecraft constellation missions in the future, if multiple production runs of 
identical satellites are implemented. 

El 1st Flight unit 
2nd Flight Unit 

0 3rd Flight Unit 

Figure 3. Comparison of the preliminarily predicted costs on three ST-5 Spacecraft (unit 1 
includes nonrecurring cost). 
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Figure 4. Nonrecurring and recurring cost for the three spacecraft. (coded data in $1000) 

4. Strategic Cost Reduction 

Recently, the space missions have been challenged for cost reduction while keeping high- 
quality manufacturing standards. More versatile, sophisticated and lighter satellites must be 
produced at lower cost. Satellite production usually consists of a unique, individual and one of a 
kind product. On the contrary, mass production of satellites refers to some tens or hundreds. The 
ST-5 project considers the development of three modules as a pathfinder. Novel design and 
manufacturing strategy for such a development is based upon the cost-effective benefit of mass 
production and nonlinear effects of leaming curve. Incorporating new design concepts with the 
traditional technologies is also a focus in the effort towards accomplishing this goal. The 
objective is not merely to design and launch a successful satellite, but also to reduce its cost. 
Consequently, we should probe the area for new methodology and new technological 
application, rather than just look at cost reductions in a conventional way. Theoretically, the total 
cost (TC) for mass production, can be estimated by a linear fimction: 

T C = a + b n  (1) 

Where a is the initial setup or fixed cost to start a production run; b is the variable cost (labor, 
material, energy, etc.), recurring for each unit of product; n is the number of products made [5]. 
This model may be used for the cost estimation for multiple production runs of identical ST-5 
satellites. Setup cost is one-time expenditure to initialize the production and not recurring for 
each produced unit. This cost can refer to those for design configuration changes, manufacturing 
preparation and molds, equipment, tool and fixtures for multiple production runs. If NASA 
decides to expand the mission to a constellation involving 100 identical small satellites, Equation 
(1) may be used to estimate the production cost. As discussed before, nonrecurring cost is one- 
time expenditure and unnecessary for the 2nd, 3'd or repetitive units. Recurring cost refers to 
those repetitive costs for each piece of subsystem or product, including standard costs like labor 
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and material cost. Due to the inherent technological complication of satellites and the nature of 
intensive high-tech skills, recurring cost b may be significantly affected by a nonlinear learning 
curve for the first several units produced. After the labor skills reach a sufficient level, the 
recurring cost for later units will primarily remain as a constant amount called standard variable 
cost CO. The reduction in recurring cost can be graphically seen in Figure 5 .  

fost c1 

I 2 3 ...... Unit 

Figure 5.  Learning Curve Effect on Recurring Manufacturing Cost of ST-5 Spacecraft 

This learning curve effects model can be mathematically derived as bellow. The learning 
curve was adapted from the historical observation on the fact that individuals performing 
repetitive tasks exhibit an improvement in performance as the task is repeated a number of times 
[6].  Empirical studies of this phenomenon yields three conclusions on which the current theory 
and practice may be based upon: 

1) The resources needed to learn how to do a task or make a unit (either entire spacecraft 
or subsystems) decreases as the same unit is repetitively fabricated; 

2) The decreasing rate of needed “learning” resources reduces (or less improvement in 
cost) proportionally as more units are produced; For instance, net reduction in 
“learning” resources for 2nd unit from the first unit should be larger than the net 
reduction for 32”d unit from 3 1’‘ unit; 

3) The standard resources needed to make the repetitive units will be a constant value CO 
as specified in Figure 5 after the skills reach a sufficient level. 

The consistency in improvement (or cost reduction) has been found existing in the form of a 
constant percentage reduction in the time required over successively quantities of units produced, 
which can be observed graphically in Figure 5. In fact, the mathematical model can be developed 
as: Define Ct as the resource or cost required for unit t product or subsystem produced (t = 1 , 2 , 3  
. . .); So, C1 the cost required for the first unit. The derivative of Ct with respect to t (dC,/dt) is the 
reduction rate in cost required for unit t. In industrial application of developing learning curves, 



we can assume dCt/dt is derivable (Ct is a smooth curve of unit t as in Figure 4 or 5) ,  though it is 
discrete mathematically. According to Conclusion (l), the derivative is negative. (C,-CO) is the 
amount of “learning” effect, which will be zero if “learning” is no longer necessary. According 
to Conclusion (2), the absolute value of reduction rate should be proportional to Ct-Co. Thus, we 
have, 

d(Ct - co ) = -k(Ct - co) 
dt 

Where k is a constant that reflects the percentage improvement amount over the unit. Solving the 
differential equation (2), we can obtain: 

This model can be used to estimate the resources or cost needed for each unit of the spacecraft 
under the impact of the nonlinear learning curve. C1 is the recurring cost for the first unit that can 
be obtained from the estimate of the ST-5 project. Ct is the recurring cost for unit t and CO is the 
minimal standard cost of materials and labors needed for manufacturing the hardware that may 
be quoted from the manufacturers, such as how much it costs to order a sufficiently large 
quantity of products or subsystems. CO can also be estimated through the regression model 
discussed below. 

After many units have been produced or t is a large number, (C1-Co)e-k(t-’) will be very small 
compared with CO. Then “learning” is nearly unnecessary and the recurring cost will be a 
standard cost CO. After ST-5 mission is completed, a linear regression analysis can also be 
performed to estimate k and verify CO. Taking a logarithm on Equation (3) ,  we have 

Ln(Ct-C,) = Ln(C1-Co) - kt or y = a - k t  (4) 

1 2 3 Unit t 

Figure 6. Regression analysis of the model. 
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Where Ln(Ct-Co) is substituted by y and Ln(C1-Co) is substituted by a. The regression analysis 
can estimate the intercept and the slope of the linear model (4), and further to verify the 
estimated value of CO (see also Figure 6) .  However, the cost data needs to be filtered to remove 
the cost impact of program delays (due to delays in acquisition of a launch vehicle). The impact 
should be categorized as nonrecurring cost. 

According to Equation (l), in order to reduce the total cost, one of the most effective 
strategies is apparently, to reduce the recurring cost. This strategy pays off even at an expense of 
higher nonrecurring cost. For instance, to produce and fly 100 similar nano-satellites, a reduction 
in recurring cost can be reflected on the total cost by multiplying 100 times in saving. Examples 
include, standardizing the manufacturing of structures and common parts or components. To 
utilize the benefit of learning curve, we should build up the long-term reliable partnership with 
contract companies. We should try to reduce the recurring cost b to a fixed necessary amount 
after several satellite production runs. For instance, ST-5 project is a process of producing three 
pathfinder nano-satellites with a significant learning curve. The future production of 100 nano- 
satellites will occur at a very low recurring cost b. Thus, strategically, the cost of learning can be 
treated as a nonrecurring cost rather than as a recurring cost. That implies to use the same labor 
resources for manufacturing, integration as well as testing, and to build a long-term, dependable 
and trustful supplier or vendor-ship. 

To reduce the total cost for multiple satellite development, apparently, reduction in recurring 
cost is much more effective than reduction in nonrecurring cost. Because standard production has 
lower cost, to reduce the recurring cost, we should standardize as many parts and components as 
possible. For instance, main structures can be produced by a standard mold or standard process. 
The power supplies and solar arrays can be produced as a standard module, etc. These 
considerations may require a higher nonrecurring cost because they include the cost for more 
molds, fixtures and modules. However, the return can be reflected on the reduction in recurring 
cost that can lower the total cost by n times, as specified in Equation (1). The trade between 
higher nonrecurring cost and lower recurring cost across all aspects of the project should be a 
key part of the conceptual planning phase of the project. It is clear that savings in recurring cost 
must be designed into the project and not forced in during development. 

The duplicated and repetitive production will bring in the necessity of enhanced quality 
assurance to minimize the deviations fiom the desired performance. The concept of robustness in 
design and manufacturing may be useful. The performance of various spacecraft should be 
robust or insensitive to the undesirable manufacturing variations as well as predictable changes, 
such as a change in functional feature. Robust design is a systematic approach to quality [7]. Its 
ultimate goal is to build quality into products through good design. We should implement 
enhanced quality management according to aerospace standards in production. Of course, “do 
the job right at the first time” is very important. Wrong jobs will always bring waste in 
production, create loss and eventually add significantly to cost. While we consider cost 
reduction, quality, reliability and risk management must also be considered carefully in the 
multiple-spacecraft production mission. 
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5. CONCLUSIONS 

ST-5 project is a pathfinder for multiple-spacecraft constellation missions with validation of 
new ideas and new technologies in the space environment. We have discussed the impact of 
learning curve effect on the three ST-5 spacecraft, in terms of nonrecurring and recurring cost 
categorization. We have also proposed a model to predict the expenditures hture multiple 
production runs of the identical spacecraft. A large part of ST-5 expenditures can be categorized 
as nonrecurring that includes concept development and design as well as design confirmation, 
plus a cost growth due to the launch vehicle slip because of the secondary payload dilemma. 
Since we may deal with multiple production runs (tens or hundreds) of satellites, optimal design 
and manufacturing techniques can lead to cost reductions while maintaining high-quality 
standards. Robustness can minimize the effects of variations in manufacturing, while having 
little impact on costs. Thus, we can achieve our goal for high quality and low production costs. 
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